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Executive Summary 

Please give an overview of the time period and points covered in this report 
 
The rainy season continued to pose some challenges in the smooth movements of project teams from the local office to 
project sites in both East Darfur and Central Darfur. Key activities such as borehole drilling, water yard construction and 
installation of elevated tanks were deferred due to the incessant rains.  However, in both sites (East and Central Darfur) 
the project was able to scale up project activities such as community health and hygiene education, clean up campaigns, 
hand pump rehabilitations, training of community nutrition volunteers and Ministry of Health Staff (MoH) on community 
management of acute malnutrition. In both areas the program received support from relevant government agencies and 
community leadership. 
 
East Darfur  
The ethnic fighting between Reizeghat and Maaliya tribes that started in May 2014 continued despite several peace and 
reconciliation efforts by the government. As a result the project team was denied access to Yassin  once by the National 
Intelligence Service (NIS) citing insecurity especially along the main highway from State headquarters (Ed Daein) to 
Yassin locality. The Tearfund Office and project team are based in Ed Daein locality. The rainy season has also impacted 
on transport availability as the terrain and roads have become impassable and require four wheel drives. 
 
However, Tearfund was able to scale up project implementation activities such as borehole rehabilitation, household 
water testing, community health and hygiene education, training of community volunteers and solid waste management. 
 
Central Darfur  
There were no security incidences of ethnic nature reported during the reporting period. There were no access challenges 
that were encountered or new displacement of IDPs recorded in Nertiti town during the period under review. A project 
mid-term review meeting was held and it reflected on the program achievements and challenges. An agreement between 
Tearfund/WFP was signed at the end of June and food commodities delivered to the project site. Activities during this 
period were increased due to effective supplies of therapeutic (CSB) commodities. As a result there was an increase in 
the rate of SFP admission after a drop due to the shortage of CSB. The government also pledged to improve security and 
open up access in the Jabel Mara region to encourage humanitarian agencies to provide assistance to the entire Jabel 
Mara region.  
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Overall Tearfund managed to scale up project nutrition and water and sanitation activities during the project. All the 
nutritional feeding centres and stabilisation centre are functional, five boreholes were successfully rehabilitated, and 
community nutrition education sessions and clean up campaigns were conducted during the quarter.  

 
SECTOR 1: NUTRITION 
Objective 1: Nutrition – Improved nutritional status of malnourished children and pregnant and lactating women 
in target areas 
Please provide an executive summary of the reporting period for this objective 

 
Table 1: Summary of project activities planned and executed during the quarter 

Activity  Completion  

Sub-sector 1: Management of moderate acute malnutrition (MAM)  

Supporting of 2 SFP Centres  Tearfund continued to support MAM activities in north and south camps following on 
from the previous OFDA award.   
Planned Supplementary Feeding Program (SFP) program activities progressed 
smoothly during period under review. A total of 509 U5 children (234 boys & 275 girls) 
and 135 Pregnant and Lactating Women (PLW) were admitted into the program during 
the 2nd quarter. The number of admissions increased by 377% when compared with 1st 
quarter performance that recorded 127 children U5 (52 boys & 75 girls) and 8 PLW. The 
increase is partly due to the improved availability of CSB throughout the quarter as well 
increased community nutrition outreach activities. 

Indicators  406 (209 girls & 197 boys) cases of under 5 were discharged from SFP centres, 374 
children were cured. 32 cases (children u5’s) were referred to the OTP programme 
during the reporting period There were no death cases registered during the quarter; 
Cured rate:  92% 
Defaulter rate:  5% 
Death rate:  0% 
Non-respondent rate: 3% 
 
In comparison to last quarter the cure rate declined to 92% from 100%, defaulter rate 
and non-respondent rate increased to 5% and 3% respectively against 0% recorded for 
both defaulter and non-respondent rate last quarter. The slight decline in performance 
indicators can be attributed to impact of agricultural season on nutrition project activities. 
Farming season was at its peak resulting in community members delaying seeking 
nutrition services. 
 

Sub sector 2. Management of severe acute malnutrition (SAM) 

Supporting  2 OTP centres  Tearfund supports 2 Out Patient Therapeutic Program (OTP) centres in North and South 
camp to manage cases of malnutrition without complication. Functioning has been in line 
with sphere standards.  
 
A total of 205 new cases were admitted to OTP centres in both North and South camp 
(107 girls & 98 boys). Total discharged was 220 cases, 193 cured, 3 deaths, 13 
defaulters, and 11 non respondent cases. In comparison to the last quarter, the number 
of cases cured increased to 193 from 184; death cases increased to 3 from 1; non-
respondent cases increased to 11 from 3 and defaulter rate declined to 13 from 26. 
Increase in death rate is due to delays in seeking nutrition services by community 
members due to other competing priorities such as farming activities. 

Indicators Indicators: 
Cured rate:  88% 
Death rate:   1% 
Defaulter rate:  6% 
Non-respondent:  5% 
In comparison to last quarter the cure rate increased to 88% from 82%, defaulter rate 
declined to 6% from 12% while cases of non-respondent and defaulter rates remained 
the same at 5% and 1% respectively. The strong encouraging performance in increasing 
cure rate and declining defaulter rate can be attributed to training of OTP staff on 
CMAM, community education and early screening and identification of severe 
malnourished children 
 

Support of 1 SC centre (MoH 
facility) 

Tearfund supported the Stabilisation Centre (SC) in Nertiti hospital to manage SAM 
cases with complications. A total of 77 new cases (38 boys and 39 girls) were admitted 
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Activity  Completion  

to the SC centre in Nertiti hospital and 38 (18 boys and 20 girls) of these beneficiaries 
are allocated to OFDA grant as this centre is also funded by other donors. Of those 
beneficiaries who were supported through the OFDA project, a total of 30 cases (14 
boys &16 girls) were discharged by the end of the reporting period.  

Indicators Indicators: 
Cured rate:  80% 
Death rate:  16% 
Defaulter rate:  4% 
Non-respondent: 0% 
 
In comparison to last quarter the cure rate declined to 80% from 94%, defaulter rate 
increased to 4% from 0%, death rate increased to 16% from 6% while cases of non-
respondent remained at 0%. The decline in performance indicators partly attributed to 
the following reasons; 

 Delays in seeking early treatment due to competing farming activities  

 High number of defaulter rates as families concentrated on farming activities  

 Peak hunger period: high levels of food insecurity during this period resulting in 
increased malnutrition rates in the operational areas 

 Staff changes: Ministry of Health brought in new stabilisation centre staff (with 
low experience and little training on management of severe acute malnutrition 
cases with complications. The experienced and trained staff were transferred to 
another hospital outside the Nertiti Locality. 

In response to this, Tearfund trained new staff on prevention & management of severe 
acute malnutrition cases. Furthermore, nutrition education sessions and household 
follow up visits were strengthened during the review period. 
 

Training of Health Care 
Workers on CMAM & IYCF 

A total of 15  (6 males and 9 females) health care workers and 14 (4 males and 10 
females) community volunteers were trained on community management of acute 
malnutrition, Infant Young Children Feeding  practices, management of moderate and 
severe cases of malnutrition with complications. 

Sub sector 3. Infant and Young Child Feeding and Behaviour Change   

Health education activities 1,751 household visits were conducted during this quarter and a total of 1,605 children 
(786 boys and 819 girls) were screened. In addition a total of 1,710 community members 
(1,283 females & 427 males) benefitted from health and nutrition education sessions. 
Health and Nutrition Education sessions covered the following topics:  Infant and Young 
Child Feeding Practice, Health and Hygiene Promotion; CSB preparation; How to use 
RUTF, prevention of diarrheal diseases, causes and treatment of malnutrition, 
complementary feeding for lactating children and respiratory tract infections.  
 

 

 
Table 2: Sector 1 Impact indicator progress  
 

 Baseline OFDA target Progress this quarter Cumulative progress 
to date 

Sub-sector 1: Management of moderate acute malnutrition (MAM) 

Number of sites 
managing moderate 
acute malnutrition 2 

2 sites in 
Nertiti 

2 sites in North and South 
camps continue providing 
therapeutic care to children 
<5 years of age and pregnant 
and lactating mothers. 

2 sites managing 
moderate acute 
malnutrition, one in 
North Camp and one in 
South Camp 

Number of people 
admitted to Moderate 
Acute Malnutrition 
(MAM) services by 
beneficiary type (< 5s 
and adults) 

PLW: 440; 
Children 
2,659 ( 1,288 
boys & 1,341 
girls) 

PLW:529, 
Children 
Under 5: 
2,950 (1,400 
boys & 1,550 
girls) 

 
509 children under 5’s ; (234 
boys &  275 girls)  and 135 
PLW 
 

Cumulative TOTAL: 636 
children U5 (286 boys & 
350 girls), and 143 PLW 
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Number of health care 
providers and 
volunteers trained in 
the prevention and 
management of 
Moderate Acute 
Malnutrition (MAM) 

Total: 153   
Community 
Volunteers: 
57 (47 
women and 
10 men) 
Health Care 
providers:96 
(49 women 
and 47 men) 

Total: 40; 
Men 27, 
Women 13 

Total: 29 
Health Care Providers: 15 (6 
males and 9 females) and 14 
(4 males and 10 females) 
community volunteers were 
trained on prevention and 
management of moderate 
acute malnutrition. The 
remaining volunteers will be 
trained in the next quarter 
(3rd). 

Cumulative TOTAL: 29; 
15 Health Care 
providers (6 males & 9 
females)  and 14 
Community Volunteers 
(4 males and 10 
females) 

Sub-Sector 2: Management of severe acute malnutrition (SAM) 

Number of 
beneficiaries treated 

for Severe Acute 
Malnutrition (SAM) by 

type (< 5s; adults; 
inpatient care with 

complications; 
outpatient care without 

complications) 

Total: 1,943 
(952 boys 

and 991 girls) 
(1,811 OTP 
and 132 SC) 

Total:1400 
(650 boys & 

750 girls) 
(1000 OTP 
and 400 SC 

205 (beneficiaries (107 girls 
& 98 boys) admitted to OTP. 

OTP: Cumulative 
TOTAL: 447 
beneficiaries (231 girls 
&  216 boys) 

38 beneficiaries admitted to 
SC (18 boys and 20 girls) 

SC: Cumulative TOTAL: 
54 beneficiaries (24 
boys and 30 girls). 

Number of sites 
established / 
rehabilitated for 
inpatient and 
outpatient care 

2 OTP 2 OTP 

 2 OTP centres in north and 
south camp supported during 
this quarter  

2 OTP centres are  
functional 

1 SC 
(Managed by 
MoH) 

1 SC 
(Managed by 
MoH) 

 1 SC  supported during this 
quarter 

1 SC is functional 
(Managed by MoH) 

Rates of admission, 
default, death, cure, 

relapse, non response-
transfer, and length of 

stay 

Death : 0.6%, 
Cured : 83%, 

Defaulter : 
10%, Non 
response 
rate: 4%, 
average 

length of stay: 
4 weeks 

MAM ; <3% 
death, >75% 
Recovered, 
<15% 
defaulted   

OTP Performance Indicators 
Cured rate:              92% 
Defaulter rate:  5% 
Death rate:  0% 
Non-respondent rate: 3% 

  
OTP Performance 
Indicators 
Cured rate: 88% 
Death rate: 1% 
Defaulter rate: 6% 
Non-respondent:5% 
 
Average Q1 & Q2 
Cured rate: 85% 
Death rate: 1% 
Defaulter rate: 9% 
Non-respondent:5% 
 

SAM;- <10% 
death, >75% 
recovered 
and <15% 
defaulter 

Cured rate:  88% 
Death rate:   1% 
Defaulter rate:  6% 
Non-respondent:  5% 

Number of health care 
providers and 
volunteers trained in 
the prevention and 
management of 
Severe Acute 
Malnutrition (SAM) 

Total:96                 
Health Care 
providers:96 
(49 women 
and 47 men) 

Total: 40; 
Men 27, 
Women 13 

Total: 29 
Health Care Providers: 15 (6 
males and 9 females) and 14 
(4 males and 10 females) 
community volunteers were 
trained on prevention and 
management of severe acute 
malnutrition. The remaining 
volunteers will be trained in 
the next quarter (3rd). 

Total: 29 
Health Care 
Providers:15 ( 6 males  
& 9 females): 
Community 
volunteers:14 (4 males 
and 10 females) 

Sub sector 3.  Infant and Young Child Feeding and Behaviour Change  behavioural change 

Number of people 
receiving behaviour 
change interventions, 
by sex and age 

11,227 
(10,105 
females and 
1,122 males) 

Total:  5000 
(4500 
Females & 
500 Males) 

1,710 people (15-49 years) 
benefitted from health and 
nutrition education 
sessions1,283 females & 427 
males  

Cumulative total:2,893 
people (2,466 females  
&  427 males)  



TITLE: HUMANITARIAN RESPONSE FOR CONFLICT-AFFECTED POPULATIONS IN CENTRAL AND EAST DARFUR  
DATE: JULY – SEPT 2014 

 5 

Number and 
percentage of infants 
0-<6 mo. who are 
exclusively breastfed 

850 or 17% of 
mothers 
practiced 
exclusive 
breastfeeding 
between 0 to 
6 months 

2,500 or 50% 
of mothers 
practiced 
exclusive 
breastfeeding 
between 0 to 
6 months 

Not measured during this 
quarter 

Will be measured during 
KAP Survey at interim 
stage (December 2014) 

Number and 
percentage of children 
6-<24 mo. receiving 
foods daily in 4 food 
groups 

2,400 or 48% 
of children 6-
<24 mo. 
receiving 
foods daily in 
4 food groups 

3,500 or 70% 
of children 6-
<24 mo. 
receiving 
foods daily in 
4 food 
groups 

Not measured during this 
quarter 

Will be measured during 
KAP Survey at interim 
stage (December 2014) 

 
 
 
SECTOR 2: Water, Sanitation and Hygiene (WASH) 
Objective 2:  Water, Sanitation and Hygiene – Improved sustainable access to safe drinkable water supply, safe 
sanitation facilities and improve hygiene awareness for target conflict-affected households 
Please provide an executive summary of this the reporting period for this objective 
 
Table 3: Summary of project activities planned and executed during the quarter 

Activity  Completion  

Sub-sector 1: Water Supply Infrastructure 

Rehabilitation of water 
yard: 

East Darfur:  The rehabilitation of water yard is on-going and key components of the 
water yard were successfully completed during the quarter. Some of the components 
completed include construction of the animal trough, donkey carts troughs and tap stand 
concrete foundation. A Memorandum of Understanding (MoU) was signed with State 
Water Corporation (SWC) and this clearly states key responsibilities of Tearfund and 
SWC. In this agreement, Tearfund will provide all materials required for the rehabilitation 
of the water while SWC will provide specialist labour during the rehabilitation as well 
overseeing water yard management and maintenance working in collaboration with 
water user committees. Fencing  of the water yard is almost complete and instalment of 
water pipes (GI pipes) and fittings will be completed in the next quarter  
 
Central Darfur: The procurement process for two elevated water tanks was completed 
during the period under review. The procurement process involved placement of a 
national tender advert in the national and state print media, establishing a tender 
committee, reviewing of the bids, site visits of shortlisted suppliers and signing of the 
contract with the selected supplier. The construction and installation process is expected 
to be completed during the 3rd quarter.  
 

Borehole Drilling and 
Water Yard Construction  

East Darfur:  Borehole drilling and water yard construction tendering process is on-
going and this exercise is expected to be concluded in October 2014. Planned work 
schedule include geophysical survey, borehole drilling, installation of submersible pump 
and water yard construction. The delay of this activity was caused by high quotes from 
the drilling companies in comparison with available resources. Several cost reduction 
measures ways were explored such use of community skilled labour in construction of 
water yards under the supervision of Tearfund WASH Project Manager. 

Rehabilitation of hand 
pumps 

East Darfur: A total of six hand pumps were rehabilitated in Muhajeriya providing at 
least 3,000 individuals with safe drinking water. The project also trained 40 water user 
committee members (38 males and 2 females) during the quarter. The training focussed 
on water facility management, operation and maintenance, water user fees collection 
and working in partnership with government department of Water and Sanitation 
Services. There were fewer women recruited and trained on water facility management 
and maintenance due to competing priorities with farming activities. Women provide 
most the agricultural labour hence not keen to take additional responsibilities during this 
time of the year. 
Central Darfur: 
In Central Darfur, a total of 5 hand pumps were rehabilitated during the 2nd quarter (1 in 
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Activity  Completion  

North Camp, 2 in Centre 7, 1 South camp, and 1 in Gabat camp). The rehabilitation 
included mechanical and superstructure maintenance. At least 2,500 people are 
benefiting and accessing clean drinking water from the rehabilitated hand pumps. 
Tearfund recruited and trained 40 water user committee members (16 females and 24 
males) on water facility management and operation and tariff collection. The water user 
committees are taking responsibility for the repairing and maintenance of water points 
including hand pumps while Tearfund and Department of Water and Environmental 
Services (WES) are providing equipment and technical support. 

Water quality monitoring 
and treatment: 

East Darfur: 90 samples of water were collected for quality bacteriological tests using 
H2s kits (30 samples from each location; Yassin, Selaiha and Abu hadeed). Out of the 
total samples, 77% (69) samples were found to be positive of Ecoli bacteria. This is still 
attributed to the lack of separation between human and animal troughs in the existing 
water points and the heavy rainfall experienced during the reporting period. In response 
to this, Tearfund strengthened household visits, hygiene education and household water 
treatment. 
 
Central Darfur: 61 household water samples were collected for quality bacteriological 
tests using H2s kits. Out of the total samples, 31% (19) samples were found to be 
positive of Ecoli bacteria. Remedial action was taken to support households that had 
negative results this included: household visits and helping households to focus more on 
cleanliness of water containers, covering of water containers and household water 
treatment.  At total of 5 water points were randomly selected for free residual chlorine 
check. The result showed free residual chlorine ranging (0.2mg/l-0.5mg/l) for 5 water 
points. In addition to that  2000 strip (10 tablet ) of 33mg chlorine tablet were distributed 
at households as a part of rainy season contingency plan during the last two months 

Sub sector 2. Sanitation Infrastructure 

Solid waste management 
campaign: 

East Darfur:  Tearfund conducted 2 cleaning campaigns covering Selea and 
Abuhadeed. The activity entailed mobilization and sensitization of the community to 
collect the waste in sacks and transportation by MoH truck to the final disposal area 
where it was being burnt as combustible materials into ash.  Approximately 570 
households benefited from the solid waste management campaign in Selea and 
Abuhadeed. 
 
Central Darfur: Tearfund procured and distributed 10 wheel barrows, 20 local racks and 
20 shovels for hygiene committees in 6 IDPs camps aimed at promoting and facilitating 
clean up campaigns and solid waste management. During the quarter, 2 clean-up 
campaigns covering 6 IDPs camps (South, North, Grasella, Alsalam, Sector 7 & Sector 
8) were conducted in Nertiti in collaboration with UNAMID humanitarian arm. At least 
460 households benefited from the clean-up and solid waste management campaigns. 
 

Construction of VIP 
Latrines (Institutions) 

East Darfur: The construction of 2 school VIP latrines with 8 drop holes each was 
completed during the quarter benefitting 1,085 children (751 boys & 334 girls). The 
latrines were constructed in accordance with technical, social and religious requirements 
to maximize the effective use of the facilities by the children. For example technical 
considerations such as ensuring the proper installation of air vent pipes and fly screens; 
and social considerations such as ensuring the separation of boys and girls latrines, and 
squat holes designed in such a way that users are not facing a certain direction 
(MECCA) during toilet use, were all  considered. 
 
Central Darfur: The construction of 10 drop hole VIP latrines at Nertiti market is now at 
50%.  Procurement of construction materials and equipment for construction of 5 drop 
hole latrine in Al Garbia School was completed during the quarter. However, due to 
heavy rains received during the quarter, pace of construction was a bit slow and in some 
instances construction activities were stopped  
  

Sub sector 3.  Hygiene Promotion 

Hygiene promotion East Darfur: A total of 8 focus group discussion (FGD) sessions were carried out during 
the quarter (4 in Yassin, 2 Selea and 2 in Abuhadeed). The focus of the FGD was on 
general hygiene practices, food handling and preparation, personal hygiene, malaria 
prevention, diarrheal and other public health risk behaviors, household water treatment 
and safe excreta disposal practices. Community health volunteers reached 4,398 
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beneficiaries (2,041 males & 2,357 females) through conducting household visits in the 
operational areas during the reporting period. Key topics discussed during household 
visits included personal hygiene, water collection, transportation and storage,  
 
Central Darfur: The following activities were conducted during this quarter; 

 595 HH visits were conducted in all IDP camps reaching out to households with 
lifesaving health and hygiene information (i.e. cleanliness of water containers, 
food hygiene, hand washing practice, environmental hygiene).  

 37 Focus Group Discussions (FGD) and hygiene sessions were conducted in 
the camps. A total of 736 community beneficiaries  (373 females and 358 males)  
and  393 school children (201 boys and 192 girls) were reached with health and 
hygiene education information  

 6,011 blocks of bar soap were distributed through hygiene activities (school 
health clubs, FGDs, hygiene session and clean up campaigns), and 1,515 
individuals were reached with soap distribution. 

 19,500 Jerry cans were cleaned during 3 jerry can clean up campaigns 
conducted in 6 IDP camps (South, North, Grasella, Alsalam, Sector 7 & Sector 
8). 
 

Training of community 
health and hygiene 
promoters 

East Darfur: The training for the community health promoters was postponed due to the 
cultivation season as most of population were not reachable within this period of the 
year. This training is planned in the next quarter targeting 60 volunteers.   
 
Central Darfur: Tearfund recruited and trained 26 community health promotion 
volunteers (8 males and 16 females) were trained on health and hygiene education, how 
to conduct household visits, food hygiene, household water chlorination, solid waste 
management and water related diseases. 
 

 
 

.  
Table 4: Sector 2 Impact indicator progress  
 

Indicators Baseline OFDA target Progress this quarter Cumulative progress to date 

Sub Sector 1: Hygiene Promotion / Behaviours 

Number of people 
receiving direct 
hygiene promotion 
(excluding mass 
media campaigns 
and without double 
counting). 

East Darfur: 
478 people 
(3%) 
 
Central 
Darfur: 
2,037   
people (41%)     
 

Total: 7,116 
(3,916 in East 
Darfur & 3,200 in 
Central Darfur).  
At least 200HH 
visits per month in 
each state 
 

East Darfur: 4,398 
beneficiaries (2,357 
females and 2,041 males) 
 
Central Darfur: 1,124 
consisting of: 731 
community beneficiaries 
(373 females and 358 
males), and 393 school 
children (201 boys and 192 
girls). 
 

East Darfur: 5,098               
(Adults: 2820 females and 
2,278 males) 
 
Central Darfur: 2,164                   
(Adults: 1,063 females, 478 
males. Children: 328 boys and 
295 girls) 

Number of 
respondents who 
know 3 out of 5 
critical times to 
wash hands (HP1 
Hand Washing 
Knowledge) 

East Darfur: 
7,806 
respondents 
(49%) 
Central 
Darfur:  
2,000 
respondents 
(40%)    
 

Total: 9,000 
(5,000 in East 
Darfur & 4,000 in 
Central Darfur) 
 

This indicator will be 
measured using a KAP 
Survey. The survey will be 
conducted at the interim 
stage (December 2014) in 
both East and Central 
Darfur. 

N/A 

Number of 
households with 
soap and water at a 

East Darfur  
903 
households 

Total: 1,400H/Hs ( 
750H/Hs in East 
Darfur & 650 H/Hs 

This indicator will be 
measured using a KAP 
Survey. The survey will be 

N/A 
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hand washing 
location 

(34%) 
Central 
Darfur:              
175 
households 
(21%)  

in Central Darfur) 
 

conducted at the interim 
stage (December 2014) in 
both East and Central 
Darfur. 

Number of 
households who 
store their drinking 
water safely in 
clean containers 
(HP3 Safe Water 
Handling) 

East Darfur: 
850 
households  
 
Central 
Darfur        
583 
households  

Total: 567 H/Hs 
(3,402 people); 
317 households   
(1,902) in East 
Darfur & 250 
households 
(1,500) in Central 
Darfur) 
 
PLEASE NOTE: 
There has been a 
reduction in the 
target for Central 
Darfur due to a 
higher baseline 
being recorded 
than anticipated, 
so the target 
number to be 
reached has been 
reduced. 

This indicator will be 
measured using a KAP 
Survey. The survey will be 
conducted at the interim 
stage (December 2014) in 
both East and Central 
Darfur. 
 
 

N/A 

Sub Sector 2: Sanitation 

Number of people 
directly benefiting 
from the 
institutional 
sanitation 
infrastructure 
program.  

East Darfur 
0 
  
Central 
Darfur 
 0 
 

Total: 2,116 
(916 in East 
Darfur and 1,200 
in Central) 
 
 

East Darfur: 2 VIP school 
latrines completed 
benefitting 1,085 children 
(751 boys & 334 girls). 
 
 
 
Central Darfur: The latrine 
located at Nertiti Market is 
50% complete while the Al 
Garbia School latrine is still 
at foundation level. Heavy 
rains received during this 
quarter resulted in the 
temporary stoppage of all 
construction activities. 
However construction work 
has resumed and these 
structures are expected to 
be completed in the next 
quarter 
 

East Darfur: 2 VIP school 
latrines completed benefitting 
1,085 children (751 boys & 334 
girls). 
 
 
 
Central Darfur: 1 block of VIP 
latrine with 5 drop holes 
complete and in use benefiting 
210 school children (320 boys 
and 280 girls). Tearfund under 
budgeted the cost of VIP 
latrines hence has had to 
reduced the number of drop 
holes from 10 to 5. The 
number of beneficiaries will not 
be affected by this reduction in 
number of drop holes as the 
built infrastructure is targeting 
all school children, however 
there will now be a higher 
number of people per drop 
hole. 

Number of 
educational 
institutions  with no 
evidence of faeces 
in the living area 
(S2 Excreta 
Disposal (Open 
Defecation)) 

East Darfur 
0  
  
Central 
Darfur 
0 
 

Total: 5 (2 in East 
Darfur & 3 in 
Central Darfur) 
 

East Darfur: 2 schools  
 
Central Darfur: No 
progress on this indicator 
during this quarter. 
Construction of  latrines is 
still on going in the two 
remaining schools 

East Darfur: 2 schools 
 
Central Darfur: 1 school 

Number of 
institutional latrines 

East Darfur 
0  

Total: 7 VIP 
latrines (2 in East 

East Darfur: 2 VIP school 
latrines completed and 

East Darfur: 2 VIP school 
latrines completed and clean 
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completed and 
clean (S4 Excreta 
disposal 
(Household latrine 
infrastructure)) 

  
Central 
Darfur 
0 
 

Darfur & 5 in 
Central Darfur ) 
 

clean 
 
Central Darfur: No 
progress on this indicator 
during this quarter. 
Construction of  latrines is 
still on going in the two 
remaining schools 
 

 
 
Central Darfur: 1 (one school 
VIP latrine with 5 drop holes 
completed, in use and clean. 

Number of 
households 
properly disposing 
of solid waste (S7 
Solid Waste 
Management 
(Household 

East Darfur               
637H/Hs  
 
Central 
Darfur 

692H/Hs  

Total :741  (141 in 
Central Darfur & 
600 in East 
Darfur) 
 

PLEASE NOTE: 
There has been a 
reduction in the 
target for Central 
Darfur due to a 
higher baseline 
being recorded 
than anticipated, 
so the target 
number to be 
reached has been 
reduced. 

This indicator will be 
measured through KAP 
survey at interim and final 
stage. However the 
following are some of the 
activities that were 
undertaken during the 
quarter. 
 
East Darfur:  2 clean-up 
campaigns were conducted 
during the quarter and   570 
H/Hs benefitted from the 
solid waste management 
campaign carried out during 
this quarter. 
 
Central Darfur: During the 
quarter, 2 clean-up 
campaigns covering 6 IDPs 
camps (South, North, 
Grasella, Alsalam, Sector 7 
& Sector 8) were conducted 
in Nertiti in collaboration 
with UNAMID humanitarian 
arm. At least 460 
households benefited from 
the clean-up campaign  
carried out during the 
quarter 

This indicator will be measured 
through KAP survey at interim 
and final stage. However the 
following are some of the 
activities that were undertaken 
during the quarter 
 
 
 
East Darfur: 1,020 H/Hs have 
benefitted from the solid waste 
management campaigns 
conducted  during the first six 
months of the project lifetime 
 
 
 
Central Darfur: 460 
households  have benefited 
from clean up campaigns 
conducted during the quarter 

Sub Sector 3: Water Supply Infrastructure  

Number of people 
directly benefitting 
from the water 
supply 
infrastructure 
program  

East Darfur 

0  
  
 
 
Central 
Darfur 
0  
 

Total 20,930         
(15,930 in East 
Darfur & 5,000 in 
Central) 
 

East Darfur: 3,000 (1,530 
females & 1,470 males) 
benefiting from the 6  hand 
pumps that were 
rehabilitated during this 
quarter 
 
 
 
Central Darfur: 2,500 
(1,275 females & 1,225 
males) benefiting from the 5  
hand pumps that were 
rehabilitated during this 
quarter 

East Darfur: Total-3,000 
(1,530 females & 1,470 males) 
 
 
 
 
 
 
Central Darfur: Total-2,500 
(1,275 females & 1,225 males) 
 
 
  

Estimated water 
supplied per 
beneficiary in liters 
per person per day 
(WS2 Water 
Production) 

East Darfur              
5 litres/ 
person/day 
Central 
Darfur                

11 litres per 
/person/ per 

15  per person 
per day in both 
Central Darfur 
and East Darfur  
 

This indicator will be 
measured through KAP 
survey at interim and final 
stage. However, the 
following progress has been 
made towards achieving 
this indicator 

A total of 11 hand pumps were 
successfully rehabilitated (6 
hand pumps in East Darfur & 5 
hand pumps in Central Darfur)  



TITLE: HUMANITARIAN RESPONSE FOR CONFLICT-AFFECTED POPULATIONS IN CENTRAL AND EAST DARFUR  
DATE: JULY – SEPT 2014 

 10 

day   
 

 
 
East Darfur: 6 hand pumps 
rehabilitated during the 
quarter  
Central Darfur: 5 hand 
pumps rehabilitated during 
the quarter  
 

Number of test 
results with 0 faecal 
coliforms per 100ml 
sample (WS3 
Source Water 
Quality 
Bacteriological) 

East Darfur  
90 (85%) of 
household 
water 
samples free 
of e-coli    
 
Central 
Darfur          
245 (62%) of 
household 
water 
samples free 
of e-coli    
 

Total: 1,350 
samples: 
(Central Darfur                           
650    household 
samples                                                                                                                                                                      
East Darfur                             
700 household 
samples) 
 

 East Darfur: 90 water 
samples were carried out 
for bacteriological test. Out 
of the total samples, 77% 
(69) were found  to be 
positive of Ecoli bacteria  
 
 
Central Darfur: 61 
household water samples 
were collected for quality 
bacteriological tests using 
H2s kits. Out of the total 
samples, 31% (19) samples 
were found to be positive of 
Ecoli bacteria 
 
 

East Darfur: 90 water samples 
were carried out for 
bacteriological test. Out of the 
total samples, 77% (69) were 
found  to be positive of Ecoli 
bacteria  
 
 
Central Darfur: 191 
household water samples have 
been collected for quality 
bacteriological tests using H2s 
kits. Out of these 159  (83%) 
samples were free of Ecoli 
contamination  and 32  (17%) 
samples  were Ecoli  
contaminated  
 

 
 

 
SECTOR 3: Logistics Support and Relief Commodities 
Objective 3: Logistics Support and Relief Commodities: Effective and timely response to emergency needs as they 
arise in target areas 
Please provide an executive summary of this the reporting period for this objective  
 
Table 5: Summary of project activities planned and executed during this quarter 

Activity  Completion  

Sub sector 1: Non-food items (NFIs) 

Inter- Agency 
Assessment Mission 

Central Darfur: Tearfund along with DRC, IRW and HAC conducted a 4 days assessment that 
covered all the six IDPs camps was conducted to asses houses that had been destroyed by 
floods and torrential rain.  The verification process noted that at least 1,067 houses had been 
damaged by the flood. However the assessment team could not access certain parts of the South 
Camp due to resistance by some youth groups that demanded that blanket distribution of NFIs to 
all IDPs. Despite the involvement of community leaders (Shiekh) the issue could not be resolved 
and the assessment team was denied access by the youths.  
 
 After the assessment, the participating INGOs responded in the following ways; 

 TF procured NFIs to 300HH 

 DRC distributed NFIs to 350HH 

 IRW distributed NFIs to 125 HH 

 

 
Table 6: Sector 3 Impact indicator progress  

Indicators Baseline OFDA target Progress this quarter Cumulative progress to date 

Sub Sector 1: Non-food items (NFIs) 

Total number and per 
item USD cost of NFIs 
distributed, by type 
(e.g., plastic sheeting, 
flash tarpaulin, 
blankets, hygiene kits, 

0 Total: 600 kits 
procured and 
distributed. (300 
in Central Darfur 
& 300 in East 
Darfur)  

 
East Darfur: 0 (the 
procurement process is 
at advanced stage and 
will be completed in the 
next quarter)  

East Darfur: 0 (no major 

incidences recorded during this 
quarter)  
 
Central Darfur: 300 NFI kits were 
procured and distribution will take 
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kitchen sets, water 
containers, other) 

(Jerry can ($3); 
Ibrick ($1); 
Plastic sheet 
4x6m -Nerwigian 
($25); Plastic 
mats 2.8x3m -
Addeb ($15); 
Blanket ($8); 
Soap (10 pcs 
soap, 2.5gms per 
pack) ($0.4)). 
 

 
 
 
 
Central Darfur: 300 
NFI kits were procured 
during this quarter. 
Distribution is expected 
to take place October 
2014.  

place in the next quarter.  

 600 Jerry Can @ $5.4 

 300 Plastic Mat @ $ 19.26 

 300 Plastic Sheets @$ 
21.78 

 300 Blanket @ $10.05 

 300 Ibriq @ $1 

 300 Women Cloth @ 
$7.20 

(Increased costs against 
budget due to large increases 
in cost of most goods and 
services as a result of 
deteriorating national 
economy. 

Total number of 
people receiving NFIs, 
by sex and type (e.g., 
plastic sheeting, flash 
tarpaulin, blankets, 
hygiene kits, kitchen 
sets, water containers, 
other) 
 

0 Total: 3,600  
(1,800 in Central 
Darfur & 1,800 in 
East Darfur) -
deemed if 
appropriate 
 

No distribution done 
this quarter in either 
East or Central Darfur.  

No distribution done this quarter in 
either East or Central Darfur. In 
Central Darfur the distribution is 
planned for the next quarter. 

 

 
2. Budgetary progress – Please outline any budgetary issues, and what progress has been made during this 

quarter. 
 
Budget Progress: Overall the project expenditure is approximately at 42% indicating significant progress in project 
implementation during the reporting period. The project expenditure rose by more than 100% compared to the 1st quarter 
that recorded 19% and this is expected to peak during the next quarter due to planned major project activities such as 
borehole drilling water yard construction in East Darfur as well as installation of two elevated tanks in Central Darfur. 
 
 
3. Constraints faced during this period – Please outline constraints faced during this period and how these 

constraints were overcome. Please indicate if this required any changes to the planned activities and justify why 
if needed. 
 
East Darfur  

 Constraint of access once in the reporting period to travel to Yassin for support supervision (local authority’s 
approvals) due to deteriorating security situation. This was mitigated through the use of locally recruited staff in 
the operational areas. The local staff staff were able to provide supervision for the trained health promoters, 
conducted household visits and spearhead community health and hygiene educations sessions. 

 The heavy rains continue during the quarter resulting in some of the work such as borehole drilling being 
postponed to the next quarter.   

 
 

Central Darfur  

 The resignation of the Assistant Logistics Officer affected capacity provided by the logistics team for program 
implementation. A replacement was advertised in Nertiti, but no suitable candidate was found in the first round 
and the post was advertised for the second time.   

 The persistent rainfall during this quarter delayed the construction activities especially VIP latrine construction and 
installation of elevated tanks   

 

Commented [NP1]:  
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East Darfur Case Study:  
Name: Abu Elgasim Mohamed Salih  
Address: Seliha 
Age: 38 
                                                 
Abu Elgalsim Mumahemed Salih is a 38 year old resident of Seliha in Yassin locality. He owns a grinder in Seliha Market 
and volunteers as a community health and hygiene mobiliser. Through his work with Tearfund he has played an important 
role in raising community awareness and disseminating health messages to community members. He is widely known in 
the village as one of the key community experts on health and hygiene education. He is convinced that one of the 
elements of his role in the community is disease prevention through health education.  
 
“Prevention of diseases is key in addressing health issues in our community, and Tearfund is helping us towards this,”    
said Abu Elgasim to Tearfund WASH Manager and Advisor during their monitoring field visit to Seliha. 
 

                                                               
                    Tearfund staff interviewing Abu Elgasim in Seliha 

 
According to Abu Elgasim, the community of Seliha used to have many cases of diarrhoeal disease due to poor hygiene 
and sanitation practices. However the community is now supporting the work of INGOs in improving hygiene and 
sanitation situation. Abu holds Tearfund in high esteem in this regard and encourages the organisation to continue 
providing this life saving support to the community. Abu highlights that the water supply situation in Seliha is still not very 
good as most of the community members travel long distances that range from 3-4km especially during the dry season, to 
collect water.  
 
He also emphasises that a lot has been done to improve the sanitation situation; however the practise of open defecation 
still appears to be common among some community groups. The community is very proud of the hard work done by 
Tearfund staff and volunteers in this regard according to Abu. The construction of the latrine in the girl’s school is one of 
the cases in point that has generated a lot of joy to the community of Seliha especially the girls whose sanitation situation 
has improved. 
 
He concludes the interview by saying, “We had no voice, but through Tearfund, our voices will reach very far, and what 
you are doing is really making a big difference in our lives”.  
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Central Darfur Case Study: Nutrition  
Name: Khadija Yousif Ahmed 
Age: 25 years old 
Address: Nertiti, North IDP camp 
Occupation: Housewife  
 
Providing nutritional services to malnourished children, especially targeting those who live in IDP camps in Nertiti, with 
therapeutic food commodities, not only helps cure them from malnourishment but it also makes them happy, well-built, 
able to play with their mates, and restores their appetite as well as fitness.  
 
Happily Khadija who lives in South IDP Camp in Nertiti, mother of Abdulazim (a malnourished child) said; “Before my child 
was treated in the Tearfund nutrition centre, he was suffering a lot from a continuous diarrhoea fever and had no appetite. 
He could neither eat nor stand or walk. Now he is able to walk, run and even play with other children”. Abdulazim is one of 
7 children in the family.’’  
 
The child receives 18 sachets of plumpy nut per week though not enough for him to live without having other food. But it 
helps him a lot in gaining weight and restoring his appetite. Happily Khadija said, ‘following the completion of his treatment 
in the OTP program that is run by Tearfund, my child was released after being completely cured from the sickness that he 
was suffering. As a result of that treatment and nutrition foods rations received from Tearfund, Abdulazim is now playing 
well with his brothers and sisters, and the whole family is happy once again’. She continued saying, “I am very glad to see 
my child playing with other children as well as running to meet his father when he returns from work.” 
 
The population of Nertiti IDPs is almost 60,000 of which the majority have become long term residents due to the on-going 
conflict in Central Darfur. They are distributed among the South Camp, Centre 8 as well as North Camp. Many of these 
IDPs fled their homes leaving behind their possessions and often losing their crops, jobs and income. Tearfund has been 
operating in Nertiti locality since August 2012. To date Tearfund has established nutrition programmes in 7 sites: South & 
North Camps, Tour, Sector 8, a Mobile clinic to Arediba as well as Gurni and Guildo. It also supports the Stabilisation 
Centre in Nertiti hospital. Each site is running SFP & OTP programmes providing therapeutic care to children under the 
age of five, pregnant and lactating women. In addition the program provides health education to mothers and care takers 
in the program. 
 
 
 
 
 
 
 
 
 


